Los Alamos Site Office
Monthly NEPA Status Report
April 2004

I. PURPOSE

The purpose of this monthly report is to provide a concise and current status of the National
Environmental Policy Act (NEPA) Program at the Los Alamos Site Office (LASO) and those
National Nuclear Security Administration (NNSA) NEPA documents that either directly or
indirectly affect LASO and the Los Alamos National Laboratory (LANL). Additionally, this
report discusses the status of cultural and biological resources in Sections VI and VII.

II. PENDING MAJOR LANL NEPA PROGRAM OR COMPLIANCE
ISSUES (updates to text are highlighted)

1. Supplemental Programmatic Environmental Impact Statement (EIS) on Stockpile
Stewardship and Management for a Modern Pit Facility: A Notice of Intent (NOI) to
prepare a Supplemental Programmatic EIS (SPEIS) was published in the Federal Register on
September 23, 2002 (67 FR 59577). The draft SPEIS was released on June 2, 2003. NNSA
Administrator Linton Brooks has since delayed the final EIS for the MPF in order to address
congressional concerns that it is premature to pursue further decisions on a MPF at this time.
The decision to delay the final EIS also delays identification of a preferred site for
constructing the MPF. A new schedule for completing the NEPA compliance process for
this programmatic issue will likely be developed sometime later this year.

2. EIS for the Proposed Chemistry and Metallurgy Research (CMR) Building
Replacement Project: A Notice of Intent (NOI) to prepare an EIS was published in the
Federal Register on July 23, 2002 (67 FR 48160). The draft EIS was released for public
comment on May 8, 2003. The comment period closed on June 30, 2003. The
Environmental Protection Agency’s Notice of Availability (NOA) for the final EIS was
published in the Federal Register on November 21, 2003 (68 FR 65705). The ROD was
published in the Federal Register on February 12, 2004 (69 FR 6967).

3. EA for the Proposed Remediation of the Material Disposal Area (MDA) H at TA 54 at
LANL: A determination was made on December 16, 2002 to prepare an EA for the
proposed action in compliance with NEPA. The proposal is for the remediation of Material
Disposal Area (MDA) H at Technical Area (TA) 54. MDA H is an inactive waste disposal
area that has been extensively studied and is ready to enter the final remediation phase under
the Resource Conservation and Recovery Act (RCRA) Corrective Action Program. MDA
H is approximately 0.3 acres in size and consists of nine 60-ft-deep shafts used between 1960
and 1986 for the disposal of security-classified solid-form waste generated by LANL.
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Several remediation options will be considered in the EA ranging from site stabilization and
monitoring to excavation and disposal of buried waste. The predecisional draft EA was
released for public and stakeholder review and comment on March 22, 2004. The review and
comment period ended on April 22, 2004. NNSA hosted a public information meeting on
April 14, 2004 from 6:00 to 8:00 p.m. at Fuller Lodge at 2132 Central Avenue in Los
Alamos at which time written comments on the draft EA were also accepted. Comments on
the draft EA are currently under review.

4. EA for the Operation of a Biosafety Level 3 Laboratory at LANL: NNSA will prepare a
new EA for potential environmental impacts regarding operation of a newly constructed
biosafety level-3 (BSL-3) facility at the LANL. The EA will tier from the original EA for
the BSL-3 Facility. The NNSA issued an initial EA and Finding of No Significant Impact
(FONSI) for the construction and operation of the BSL-3 Facility on February 26, 2002. The
NNSA has withdrawn the February 2002 FONSI for operating the BSL-3 laboratories within
the new BSL-3 Facility. New circumstances and information relevant to environmental
concerns bearing on the operation of the BSL-3 Facility have arisen since the building was
constructed. The NNSA anticipates that the draft EA-1491 may be ready for review in
approximately 3 to 4 months.

III. ENVIRONMENTAL IMPACT STATEMENTS (EISs) AFFECTING
LASO/LANL (Ongoing EISs bolded)

EIS Title Status Scheduled

Draft | Final | ROD

Stockpile Stewardship NOI issued in the Federal Register
and Management for a on 9/23/02 (67 FR 59577). Draft EIS
Modern Pit Facility was released on June 2, 2003.
Comment period ended August 5,
2003. The comment period was
extended to August 25, 2003.

06/03 | Delayed | Delayed

Proposed Replacement of | NOI issued in the Federal Register on
the CMR Building July 23, 2002 (67 FR 48160). The
Final EIS was issued in November 05/03 | 11/03 | 02/04
2003. The Notice of Availability
(NOA) was published in the Federal

April 2004 2



Los Alamos Site Office
Monthly NEPA Status Report
April 2004

EIS Title Status Scheduled

Draft | Final | ROD

Register on November 21, 2003 (68
FR 65705). The ROD was published
in the Federal Register on February 12,
2004 (69 FR 6967).

Proposed Relocation of | Final EIS was issued by the

LANL TA-18 Missions | Administrator in August 2002. NOA
was published in the Federal Register
on September 20, 2002 (67 FR 59283).
A Record of Decision was published in
the Federal Register on December 31,
2002 (67 FR 79906). A second Record
of Decision regarding Security
Category III/IV activities will be
issued later in 2004.

08/01 | 08/02 | 12/02

Conveyance and Transfer | Final EIS was released to the public

of Certain Land Tracts Jan. 24, 2000. An amended Record of 02/99 | 01/00 03/00
Decision was published in the Federal 07/02
Register July 9, 2002 (67 FR 45495).

LANL SWEIS The SWEIS Yearbook may be found in
the LANL Public Reading Room at 05/98 | 02/99 | 09/99

1619 Central Avenue in Los Alamos
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IV. ENVIRONMENTAL ASSESSMENTS (EAs) AFFECTING LASO/LANL

(Ongoing EAs bolded)

iﬁ Title Deter];git':aﬁon MRT Status * Draft FFl(n)aleglL
Formed Issued s
(if issued)
EA- Proposed Remediation
1464 Zfrﬁa(tﬁfi‘i?ﬁi‘lsﬁ- 12/16/02 | 12/20/02 | Ongoing | Mar 2004 | Apr 2004
54 at LANL
EA- EA for the Operation of
1491 a Biosafety Level 3 01/22/04 | 01/22/04 | Ongoing | Jun 2004 | Jul 2004
Laboratory at LANL

*For more information on EA Status, refer to Section II.

V. NEPA Review Forms (NERFs)

During the month of April 2004, the LASO NCO signed one NERF or CX amendment as

follows:
NERF Title CcX Date
Number Reference Signed
Decontamination and Decommissioning of
LAN-98-052a Vacant Structures 3-246, 247, 379and 59-02 B1.23 4/29/2004
LAN-95-133a AC Loss Measurements on HTS Cable B3.6 4/29/2004
LAN-98-052b Decontamination and Decommissioning of B1.23 4/19/2004
Vacant Structures

There are no NERFs currently under review.
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VI. Cultural Resources (Natural Historic Preservation Act Compliance):

The following cultural resource or letter reports were submitted to or received approval from the
State Historic Preservation Officer (SHPO) during the reporting period.

Cultural Resource Reports Report Sent Response from SHPO

D&D of Historic Buildings

TA-69-3 April 24, 2004

Courtesy Notification to SHPO
about routine maintenance on two April 28, 2004
historic buildings

VII. Biological Resources (Endangered Species Act Compliance):

There were no biological assessment reports or consultation letters submitted to or received from
the U. S. Fish and Wildlife Service (USFWS) during the reporting period.

VIII. Application of Umbrella Categorical Exclusion Determinations:

On the following pages, NEPA “umbrella” categorical exclusion determinations or prior NEPA
analysis determinations are reported for the month of March 2004.
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Umbrella CX and Prior NEPA Determinations — March 2004

Accession Date Project Title TA | Bldg. Reference NEPA Document LAN
Number Received Number
10380 3/5/2004 Nonlinear TRA 3 473 ACOUSTICAL STUDIES 97-079
10005  8/27/2003 HYDRA Field Tests 18 227 TA-18 RADIATION MONITOR AND 97-054
DETECTOR TESTING AND
DEVELOPMENT
10425 3/29/2004 Addition to excavation permit #04-011- 22 0 DETONATOR PRODUCTION FACILITY 00-0034
22, for earth moving.
10384 3/9/2004 | All-Electronic DNA Chips For Rapid 43 1 BIOSCIENCES AND BIOTECHNOLOGY 96-091
Pathogen Detection BENCH-SCALE RESEARCH AND
DEVELOPMENT - FY 03-05
10384 3/9/2004  All-Electronic DNA Chips For Rapid 46 156 BIOSCIENCES AND BIOTECHNOLOGY 96-091
Pathogen Detection 158 BENCH-SCALE RESEARCH AND
161 DEVELOPMENT - FY 03-05
10385 3/9/2004 | Spectroscopy and Function of Redox 46 208 BIOSCIENCES AND BIOTECHNOLOGY 96-091
Metalloproteins BENCH-SCALE RESEARCH AND
DEVELOPMENT - FY 03-05
10376 3/3/2004 | Locate and repair steam/condensate 3 0 ROUTINE MAINTENANCE AT LANL, 96-010
leak. FY01-06
10378 3/4/2004 Five new transportainers, TA-03,FMU- 3 0 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
2. 06
10403 3/18/2004 Build new concrete walkway east of 3 38 ROUTINE MAINTENANCE AT LANL, 96-010
TA-3-38. FY01-06
10402 3/18/2004 Repair RLW sump. 3 41 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10366 2/26/2004 Tele Data Line 3 58 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10427  3/29/2004 TA-03 Anchor Canopy 3 223 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10435 3/30/2004 TA-3 manhole 1053 condensate leak. 3 261 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10375 3/3/2004 DDOB landscaping. 3 1405 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10433 3/30/2004 Installation of directional signs. 3 1411 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
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Accession Date Project Title TA | Bldg. Reference NEPA Document LAN
Number Received Number
10408  3/19/2004 Install new 15 inch PVC sewer line. 3 3038 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
8920 2/26/2004 Electrical Infrastructure/Safety 8 21 SAFETY AND ENVIRONMENTAL 96-012
Upgrades Project, TA-8-21 IMPROVEMENTS AT LANL, FY 01-06
10420  3/23/2004 Lightning protecion deficiencies. 8 23 SAFETY AND ENVIRONMENTAL 96-012
IMPROVEMENTS AT LANL, FY 01-06
10422 3/24/2004 Relocate fire alarm conduit (addendum 8 23 SAFETY AND ENVIRONMENTAL 96-012
to 03X-0676) IMPROVEMENTS AT LANL, FY 01-06
10383 3/9/2004 Natural Gas Valve Box Repair 8 70 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10389 3/15/2004 Repair underground steam leak. 9 33 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10367  2/26/2004 Widen WETF Entrance 16 0 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10415 3/22/2004 Install A/C in vault. 16 200 WORKPLACE HABITABILITY 96-015
IMPROVEMENTS AT LANL, FY 01-06
10413 3/22/2004 Provide utility locates and excavation 16 410 ROUTINE MAINTENANCE AT LANL, 96-010
permit. FY01-06
10396 3/17/2004 Repair broken cleanouts. 16 946 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10418  3/22/2004 TA-18 Prep trailer for off-site relocation. 18 300 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10418 3/22/2004 TA-18 Prep trailer for off-site relocation. 18 301 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10457  3/31/2004 Carport, TA-21, FMU-3 21 210 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10399  3/18/2004 Two transportainers, TA-21, FMU-3. 21 497 SUPPORT STRUCTURES AT LANL, FY 01- |96-022
06
10370  2/26/2004 GENSET 33 0 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10364  2/23/2004 Expose Water Line at TA-33 33 23 SAFETY AND ENVIRONMENTAL 96-012
IMPROVEMENTS AT LANL, FY 01-06
10416 3/22/2004 35-25 Bollard installation. 35 25 ROUTINE MAINTENANCE AT LANL, 96-010
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Accession Date Project Title TA | Bldg. Reference NEPA Document LAN
Number Received Number
10421 3/23/2004 Relocate 13.2 power line. 35 268 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
269 06
270
10395 3/17/2004 Realign dropped gravity line. 36 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10446 3/31/2004 TA-36-78 HE Prep Facility 36 78 SUPPORT STRUCTURES AT LANL, FY 01- |96-022
06
10430  3/29/2004 TA-39-88 Shot Warning Light Repair 39 88 SAFETY AND ENVIRONMENTAL 96-012
IMPROVEMENTS AT LANL, FY 01-06
10377 3/3/2004 New transportainer, TA-40, FMU-5. 40 111 SUPPORT STRUCTURES AT LANL, FY 01- |96-022
06
10390 3/16/2004 Replace valve box top destroyed by 46 120 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
snow plow. 06
10393 3/16/2004 Repair/replace skirting on trailer. 46 120 WORKPLACE HABITABILITY 96-015
IMPROVEMENTS AT LANL, FY 01-06
10404 3/18/2004 Install asphalt walkway. 46 201 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10428  3/29/2004 TA-46 Install RAS Chlorination Line 46 337 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10428  3/29/2004 TA-46 Install RAS Chlorination Line 46 338 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10388  3/11/2004 Fill Culvert Ditch at TA-48-213 48 213 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10426 3/29/2004 178645-01 repair transportable office 48 213 WORKPLACE HABITABILITY 96-015
skirting. IMPROVEMENTS AT LANL, FY 01-06
10371 2/26/2004 Widen Entrance TA-51 51 0 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10365 2/25/2004 Move Trailers and Remove Utilities 52 36 RELOCATION OF STRUCTURES AND 96-011
OPERATIONS AT LANL, FY 01-06
10394  3/16/2004 Repair water leak on 1 1/4 inch line. 52 44 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10406 3/18/2004 Replace stop signs at TA-53. 53 0 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10412 3/19/2004 Replace manhole ring and cover. 53 1 ROUTINE MAINTENANCE AT LANL, 96-010
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Accession Date Project Title TA | Bldg. Reference NEPA Document LAN
Number Received Number
10454  3/31/2004 R.C.T. 53 394 WORKPLACE HABITABILITY 96-015
IMPROVEMENTS AT LANL, FY 01-06
10400  3/18/2004 New carport, TA-53, FMU-4. 53 1286 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10405  3/18/2004 TA-54 Silt fencing. 54 0 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10431 3/29/2004 TA-54 Install Com Conduit 54 0 SAFETY AND ENVIRONMENTAL 96-012
IMPROVEMENTS AT LANL, FY 01-06
10432 3/29/2004 TA-54 Propane Pads 54 0 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10407 3/19/2004 Pidas slope at TA-55. 55 0 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10409  3/19/2004 TA-55 Pajarito East parking structure. 55 0 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10381 3/8/2004 | Air Lock Purge System for Gloveboxes 55 4 ROUTINE MAINTENANCE AT LANL, 96-010
in 300 Area FY01-06
10424  3/29/2004 Two transportainers, TA-55, FMU-7. 55 347 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10424 3/29/2004 Two transportainers, TA-55, FMU-7. 55 348 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10382 3/9/2004 Replace Valve Boxes Destroyed By 59 0 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
Snow Removal 06
10373 3/1/2004 Repair sewer line break. 59 34 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10392  3/16/2004 Relocate TA-03-922 to TA-60, FMU-8. 60 0 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10379 3/4/2004 Release Discharge Notification at TA- 60 1 ROUTINE MAINTENANCE AT LANL, 96-010
60 Building 1 Release ID Number 129 FY01-06
10419  3/23/2004 Leased semi-trailer, TA-60, FMU-8. 60 244 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
06
10452 3/31/2004 Traffic Signal Maintenance 64 0 ROUTINE MAINTENANCE AT LANL, 96-010
FY01-06
10391 3/16/2004 Clean out border. 64 1 SUPPORT STRUCTURES AT LANL, FY 01- 96-022
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